
CA-PMM

From: To: 6/30/09

Yes/No

Yes

No

Yes

NoDo you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

EPI Production Static - Full Static Production Context Testing 4/26/09 4/6/09

*See Attached Project Schedule

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

EPI Network - User Connectivity Testing 4/20/09 4/20/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Team Member to Project 

Manager

OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09
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Team Member to Project 
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OCIO Project #: 1730-185
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CA-PMM

From: To: 6/30/09

Yes/No

Yes

No

No

No

No

No

No

Yes

Yes

8.  Are there any new major issues?
Addtl IPS tuning 

needed

Possible delay of full IPS 

implementation

Addtl vendor resources 

assigned to assist.

9.  Are there any staffing problems? Limited resources
Delay of certain 

tasks;learning curve
New resource brought in

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Project Name: e-Commerce Portal Infrastructure (EPI) Project

 Project Manager to Sponsor 
OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09
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CA-PMM

From: To: 6/30/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

 Project Manager to Sponsor 
OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09

Yes/No

No

No

No

No

No

No

No

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?
Limited resources are always a 

concern.

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To: 6/30/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

 Project Manager to Sponsor 
OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09

Target 

Date

Forecast 

Date

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Please see attached Project Schedule

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Configuration of Infrastructure Components

Development of Testing and Migration plans

 Continued Test Plan scheduling based on environmental availability (Annual Change Period and Filing Season planning continues) 

 Continued Project Schedule assessment to address activity changes

 Spirent testing failed due to configuration issues – Cisco came on site and tested bandwidth and firewalls successfully.

 Cisco provided an IPS Analysis Engine fix which solved the Engine crashes.

 Due to ongoing IPS Signature and training issues, Staging environment not implemented until the end of June.

 Resource issues also heavily impacted the project schedule, although we will still migrate by August 31st.

 Virtual Servers included in Infrastructure diagrams.

 Department paid off EPI financing for security and network equipment.

 Budget/BCP issues resolved.

Project still expected to be fully implemented by 11/02/09.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 6/30/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

 Project Manager to Sponsor 
OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09

OneTime Cost X

Continuing Cost X

Deliverables X

Resources X
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 Project Manager to Sponsor 
OCIO Project #: 1730-185
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Reporting Period: 4/1/09
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CA-PMM

From: To: 6/30/09

Target 

Date

Forecast 

Date

One Time Cost X

Continuing Cost X

Deliverables X

Resources X

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Please see attached Project Schedule

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Sponsor to Executive 

Committee

OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09
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CA-PMM

From: To: 6/30/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Sponsor to Executive 

Committee

OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

19.  Value-to-Business

Strong

0

G
re

e
n

Medium

8.  Strategy Alignment

Strong alignment

0

G
re

e
n

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0

G
re

e
n

Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

0

G
re

e
n

Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

0

G
re

e
n

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0

G
re

e
n

5% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

0

G
re

e
n

5% to 10%

>10%

2.  Technology Viability

Strong Viability

0

G
re

e
n

Medium Viability

Weak Viability

1. Customer Buy-In

High Degree of Buy-In

0
G

re
e

n
Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score Score Justification
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CA-PMM

From: To: 6/30/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Sponsor to Executive 

Committee

OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09

2

9.  Value-to-Business 0

G
re

e
n

Weak
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CA-PMM

From: To: 6/30/09

Project Name: e-Commerce Portal Infrastructure (EPI) Project

Sponsor to Executive 

Committee

OCIO Project #: 1730-185

Department: Franchise Tax Board

Reporting Period: 4/1/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  0 G

Vendor Viability Rating Rationale

15.  Team Effectiveness

Highly Effective

0

G
re

e
n

Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

G
re

e
n

15-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

0

G
re

e
n

80-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

0

G
re

e
n

80-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

0

G
re

e
n

80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0

G
re

e
nMedium

Weak
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Actual Actual

Start Date Completion 

Date

Obtain GC Approval on FSR 5/8/2006 5/8/2006 5/30/2006 6/8/2006
100%

Obtain Agency & DOF FSR 

Approval 

6/1/2006 6/10/2006 1/12/2007 1/10/2007
100%

Complete Information 

Technology Procurement 

Plan (ITPP) and obtain 

approval

5/9/2006 5/9/2006 1/30/2007 7/24/2007

100%

Project Start (DOF Approved 

1/10/07)

1/16/2007 1/17/2007 1/16/2007 1/17/2007
100%

Research: Develop and 

release competitive bid 

solicitation(s) for Technical 

design Consultant(s)

1/17/2007 N/A * 3/16/2007 N/A *

100%

Award (s) Technical Design 

Consultants bid

7/2/2007 8/9/2007 7/2/2007 8/9/2007
100%

Technical Design 

Consultants Starts

7/16/2007 8/27/2007 10/1/2007 8/27/2007
100%

Prepare & Release Bid 

Documents for Oversight 

Services

1/16/2007 2/1/2007 2/28/2007 5/18/2007

100%

Receive Vendor Proposals 

for Oversight Services

3/30/2007 6/12/2007 3/30/2007 6/12/2007
100%

Evaluate/Review Vendor 

Proposals

4/3/2007 6/19/2007 4/30/2007 7/26/2007
100%

Award Oversight Vendor 

Agreement(s)

7/2/2007 7/27/2007 7/2/2007 8/30/07**
100%

Oversight Vendor Starts 7/16/2007 10/1/2007 7/16/2007 10/1/2007 100%

Begin the validation of 

Technical design, work with 

technical partners, and 

vendor partners - Prepare 

Component Infrastructure 

Bids – High Level Design

10/1/2007 8/29/2007 11/30/2007 12/24/2007

100%

Evaluate and Review 

Technical Design 

Consultants Bid Response(s)

5/1/2007 N/A * 6/30/2007 N/A *

100%

Receive Technical Design 

Consultant Proposal

4/30/2007 N/A * 4/30/2007 N/A *

100%

Schedule Status - include the milestones and deliverables identified in the latest approved schedule in the 

FSR, PCR, or SPR

*  ‘Non-Applicable – N/A’ for Tasks related to -Technical Design Consultant bid, Technical 

Implementation Consultant bid and Hardware/Software bid - since no competitive bid conducted 

or required.

**Renegotiations of costs were required which extended the time to award the contract.

***Technical Design Consultant & Technical Implementation Consultant were awarded in the same 

contract. 

Milestone and Deliverable Approved 

Start Date

Approved 

Completion 

Date

Percent Complete



Hardware Research: Develop 

and release competitive bid 

solicitation documents(s) for 

CMAS, and competitive bid 

acquisitions. 

12/3/2007 10/30/2007 2/28/2008 12/21/2007

100%

Software Research: Develop 

and release competitive bid 

solicitation document(s) for 

software license acquisitions.

12/3/2007 10/30/2007 2/28/2008 12/21/2007

100%

Research: Develop and 

release competitive bid 

solicitation(s) for Technical 

Implementation Consultant 

(s)

8/1/2008 N/A * 9/30/2008 N/A *

100%

Award Procurement 

Hardware Agreement(s)
4/16/2008 12/28/2007 4/16/2008 12/28/2007

100%

Award Procurement Software 

Agreement(s)
4/16/2008 12/28/07      4/16/2008 12/28/07     

100%

Award Technical 

Implementation Consultants 

Agreement(s)

12/18/2008 8/9/07*** 12/18/2008 8/9/07***

100%

Attend Technical Training 10/1/2007 1/14/2008 6/30/2009       90%

Received Hardware 6/16/2008 1/28/2008 6/16/2008 12/15/2008 100%

Received Software 6/16/2008 1/28/2008 6/16/2008 12/15/2008 100%

Technical Implementation 

Consultants Start

*Needed to be included as 

part of the 8/2007 & 

subsequent status reports

Rack mount and patch 

Infrastructure components 

(Hardware and Software)

*Overlooked & needed to be 

included as part of the 

2/2008 status report

Burn-in equipment 8/18/2008 4/1/2008 9/30/2008 12/18/2008 100%

Acceptance Testing of 

Equipment

8/18/2008 8/11/2008 9/30/2008 12/29/2008
100%

Configuration of 

Infrastructure Components

10/1/2008 7/1/2008 4/30/2009 4/30/2009
100%

1/5/2009 *8/27/07 1/5/2009      

100%

8/18/2008 *2/15/08 9/30/2008 12/17/2008

100%

Receive/Review Technical 

Implementation Consultants 

Bid Response(s)

11/17/2008 N/A * 12/17/2008 N/A *

100%

Receive/Evaluate/Review Bid 

Response(s) for Software

3/3/2008 N/A* 4/15/2008 N/A*

100%

Receive/Evaluate/Review Bid 

Response(s) for Hardware

3/3/2008 N/A* 4/15/2008 N/A*

100%



Develop Testing and 

Migration Plans

10/1/2008 2/4/2008 1/30/2009 4/30/2009
100%

Technical implementation 

Consultant on site to assist 

with migration (exact months 

TBD)

1/5/2009       11/2/2009      

25%

Move servers and 

applications from existing 

DMZ to new EPI network

(Implement testing and 

migration plans)

Conduct Project 

Retrospective

11/16/2009       2/15/2010      
   %

Prepare Post Implementation 

Evaluation Report (PIER)

6/1/2010       11/2/2010      

   %

5/1/2009 4/30/2009 11/2/2009      

70%


